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EXCAVATING CREEK SEDIMENTS
AND PLACING THEM IN THE
ALLTRACK TRUCK

PLACING NON-WOVEN FABRI
OVER SUB GRADE OF TYPE Il

COVER

EXCAVATING BOTTOM OF GLADE
CREEK

Weekly Project Summary No.

- R | e =
PREPARING TO INSTALL FENCE TO EXCAVATING THE

ANCHOR TRENCH PLACING THE FINAL COVER SOIL
OVER THE NON-WOVEN FABRIC

Work Performed Dates:
. OF THE FORMER PROCESS AREA
August 1- 7, 2005 SURFACE COVER

POSTS ALONG THE SOUTH EDGE FOR THE TYPE | COVER
FOR SURFACE COVER TYPE Il

General Comments:

THIS WEEKS SUMMARY OF WORK ACTIVITIES INCLUDE:
FORMER PROCESSING AREA SURFACE COVER

* COMMENCED EXCAVATION OF ANCHOR TRENCH FOR TYPE | COVER

* COMMENCED INSTALLING FENCING ALONG SOUTH PROPERTY LINE

* CONTINUING TO PLACE, GRADE AND COMPACT SUB GRADE

* CONTINUING INSTALLING COVER TYPE Il BY PLACING BORROW PIT SOIL

OVER THE NON-WOVEN FABRIC

SEDIMENT REMOVAL IN GLADE CREEK

*

* CONTINUING TO REMOVE, STABILIZE AND TRANSPORT GLADE CREEK

SEDIMENTS TO THE CAMU
CONTINUING REPLACING EXCAVATED SEDIMENTS WITH CLAY LINING,

FABRIC LINING AND STONE AS NEEDED

MISCELLANEOUS

*

*

* CONTINUED TO DO PERIMETER DAILY SITE AIR MONITORING TO INSURE NO

ACTION LEVELS ARE EXCEEDED
CONTINUED TO WATER HAUL ROADS FOR DUST CONTROL
CONTINUED TO EXAMINE AND MAINTAIN THE EROSION AND SEDIMENTATION

CONTROLS




